λima

PHASE 1 GANTT CHART

ID	Task Name	Task Notes	Start	Finish
1	Introduction to Project Team LIMA		16/01/2003	16/01/2003
2	Background Research		16/01/2003	21/01/2003
3	Group Meeting (at Cockroft)		18/01/2003	18/01/2003
4	Group Meeting @ GS 15 (Programming sub-group meeting)		21/01/2003	21/01/2003
5	Drafted out: - Schematics - Organisation Policy - Management Strategy		25/01/2003	26/01/2003
6	Group Meeting		28/01/2003	28/01/2003
7	Deadline for handing in Deliverables for Review Meeting #1		29/01/2003	29/01/2003
8	Review Meeting #1		30/01/2003	30/01/2003