λima

PHASE 2 GANTT CHART

ID	Task Name	Task Notes	Start	Finish
1	Group Meeting - Matt's Presentation - Job Allocation - Other Issues		30/01/2003	30/01/2003
2	Revise Backup Script	David	30/01/2003	04/02/2003
3	Design Test Harnesses (JUNIT)	Tara & David	30/01/2003	05/02/2003
4	Minutes for Review + Group Meeting	Janet	30/01/2003	05/02/2003
5	Basic Website Design	Janet	30/01/2003	07/02/2003
6	Hard-Coding of Distribution Unit	Phil	30/01/2003	06/02/2003
7	Factorisation Algorithm Infrastructure	Jonathan	30/01/2003	03/02/2003
8	Trial Divider + Sieve of Eratosthenes	Jonathan	04/02/2003	09/02/2003
9	Charts + Presentation Media	Raj	30/01/2003	04/02/2003
10	Flow Chart for Quadratic Sieve	Matt	30/01/2003	05/02/2003
11	Test Harness(es) for Factorisation algorithms	Tara	05/02/2003	07/02/2003
12	Local Version of WU Processor	Phil	05/02/2003	06/02/2003
13	Test Harness for DServer	David	07/02/2003	09/02/2003
14	Website	Janet & Raj	05/02/2003	09/02/2003
15	Sub-Group Meetings	Sub-groups	10/02/2003	10/02/2003
16	Distributing QS	Jon, Matt, Phil	05/02/2003	11/02/2003
17	Group Meeting	All	11/02/2003	11/02/2003
18	Review Meeting #2	All + Dr R Anderson	12/02/2003	12/02/2003