λima

# PHASE 2 GANTT CHART

| ID | Task Name | Task Notes | Start | Finish |
|---|---|---|---|---|
| 1 | Group Meeting<br>- Matt's Presentation<br>- Job Allocation<br>- Other Issues | | 30/01/2003 | 30/01/2003 |
| 2 | Revise Backup Script | David | 30/01/2003 | 04/02/2003 |
| 3 | Design Test Harnesses (JUNIT) | Tara & David | 30/01/2003 | 05/02/2003 |
| 4 | Minutes for Review + Group Meeting | Janet | 30/01/2003 | 05/02/2003 |
| 5 | Basic Website Design | Janet | 30/01/2003 | 07/02/2003 |
| 6 | Hard-Coding of Distribution Unit | Phil | 30/01/2003 | 06/02/2003 |
| 7 | Factorisation Algorithm Infrastructure | Jonathan | 30/01/2003 | 03/02/2003 |
| 8 | Trial Divider + Sieve of Eratosthenes | Jonathan | 04/02/2003 | 09/02/2003 |
| 9 | Charts + Presentation Media | Raj | 30/01/2003 | 04/02/2003 |
| 10 | Flow Chart for Quadratic Sieve | Matt | 30/01/2003 | 05/02/2003 |
| 11 | Test Harness(es) for Factorisation algorithms | Tara | 05/02/2003 | 07/02/2003 |
| 12 | Local Version of WU Processor | Phil | 05/02/2003 | 06/02/2003 |
| 13 | Test Harness for DServer | David | 07/02/2003 | 09/02/2003 |
| 14 | Website | Janet & Raj | 05/02/2003 | 09/02/2003 |
| 15 | Sub-Group Meetings | Sub-groups | 10/02/2003 | 10/02/2003 |
| 16 | Distributing QS | Jon, Matt, Phil | 05/02/2003 | 11/02/2003 |
| 17 | Group Meeting | All | 11/02/2003 | 11/02/2003 |
| 18 | Review Meeting #2 | All + Dr R Anderson | 12/02/2003 | 12/02/2003 |