λima

PHASE 3 GANTT CHART

ID	Task Name	Task Notes	Start	Finish
1	Fixed bugs in Dserver	Phil	12/02/2003	18/02/2003
2	Fix Meeting with Dr Paul Leyland	Raj	12/02/2003	16/02/2003
3	Implement Structured Gauss & Block Lanczos	Matt	17/02/2003	21/02/2003
4	Document meeting with Paul Leyland	Janet	17/02/2003	18/02/2003
5	Proof Read & optimise website	Janet	12/02/2003	24/02/2003
6	System Integration	Jonathan	12/02/2003	03/03/2003
7	Client GUI Design	Jonathan & Raj	12/02/2003	22/02/2003
8	Server GUI Design	Raj	23/02/2003	24/02/2003
9	Project Manual	David	16/02/2003	25/02/2003
10	System testing	David & Tara	12/02/2003	17/02/2003
11	Technical Paper	Janet	16/02/2003	03/03/2003
12	Presentation Perspectives	Janet	16/02/2003	03/03/2003
13	Personal Reports	all@projectlima	20/02/2003	05/03/2003
14	Final Project Report	Raj	20/02/2003	25/02/2003
15	Formal Hall Arrangement	Tara	17/02/2003	17/02/2003
16	Review Meeting #3	All + Dr Anderson	16/02/2003	26/02/2003
17	Contact Simon Singh	Janet	26/02/2003	02/03/2003