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January-February, 2003

Project LIMA Timeline

16/1

Project Begins

5/3

Group Presentations

29/1

Review Meeting #1

12/2

Review Meeting #2
26/2

Review Meeting #3

16/1  - 29/1

Phase 1
Specifications and Requirements

29/1  - 12/2

Phase 2
Implementation and Unit Testing

12/2  - 26/2

Phase 3
Integration and System Testing


